GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation - Extension of Agreement Time (EOAT) up to 23.10.2019 for the work "Providing MVS Scheme to Nandyal and Gosapadu mandals in Nandyal Constituency of Kurnool District with an estimated cost of Rs.7827.00 lakhs, under SDS grant without Liquidated Damages (LDs) – Accorded- Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 668 **Dated: 28-10-2019**

Read the following:

1. G.O. Rt. No. 466, PR& RD (RWS.II) Department., Dt:07.07.2017.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., Dated: 30.01.2017.
3. From the Chief Engineer-II, RWS&S Department, Letter No. AEE/ DEE/Nandyal&Dosapadu/EOAT/SD5/Knl/2019, Dt:08.08.2019.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation, A.P., Vijayawada, in his letters 3rd read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) up to 23.10.2019 without Liquidated Damages for the work "Providing MVS Scheme to Nandyal and Gosapadu mandals in Nandyal Constituency of Kurnool District sanctioned under SDS grant with an Estimated cost of Rs.7827.00 lakhs, vide reference 1st read above.

2. The Engineer-in –Chief, Rural Water Supply & Sanitation, A.P, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer-II, Rural Water Supply & Sanitation, A.P, Vijayawada
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.

Copy to:
The O.S.D. to Hon'ble Minister (Panchayat Raj, Rural Development, Mines & Geology).
The P.S to Principal Secretary (PR&RD)
The District Collector, Kurnool District.
The Superintending Engineer, Rural Water Supply & Sanitation, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER